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Canyon Run Homeowners Association 

Board Meeting Minutes 

Wednesday, September 1, 2021, at 8:45AM MT 

Via Zoom.us 

 

 

BOARD MEMBERS PRESENT VIA VIDEO CONFERENCE CALL: Matt Bresler, Gail Bell, 

Tom Hix and Mike Soloman 

 

BOARD MEMBERS NOT PRESENT: Meg Gibson 

 

ALSO PRESENT VIA VIDEO CONFERENCE CALL: Dan McNeill, Managing Agent, JR 

Spung of JVA Consulting Engineers and Sara Thurston McNeill, Secretary to the Meeting 
 

 

I. Roll Call.  With four of five Board members present via Zoom, a quorum was 

established.  Dan McNeill welcomed all and called the meeting to order.   

 

 

II. Asphalt and Drainage Project.  JR Spung of JVA Consulting Engineers attended the 

meeting in order to answer questions about his revised report, circulated to all Board 

members in advance of today’s meeting, along with the Engineer’s Opinion of Probable 

Costs ($471,000). 

 

Revisions from the first set of plans presented in July includes a greater slope in front of 

Buildings A and D to aid in drainage (increased from approximately 2% to 8%).  Mr. 

Spung noted that the snow storage areas at Canyon Run are only approximately 50% of 

what is needed for the area of asphalt, and that it may be possible to increase snow 

storage slightly, but loader and dump truck work will still be required in big snow years. 

 

The Board requested that Mr. Spung address the drainage area between Buildings C and 

D.  Currently, there is a swale with cobble, and it ices over regularly.  Mr. Spung will 

redesign this element so that it has steeper grade away from the asphalt and buildings and 

tie it into the underground drainage system.  It may require heat tape in order to be 

effective. 

 

Dan requested that the budget include an allowance for any damage to landscaping 

elements, irrigation heads and lighting fixtures. 
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Mr. Spung will re-work the design and send the revisions and his new estimate to the 

Board for approval in the next few weeks.  He hopes to have requests for proposals out to 

contractors in late October and will plan for a spring 2022 project.   

 

  

V. Adjournment.  There being no further business to come before the Board, the meeting 

adjourned at approximately 9:30AM. 

 

 

 

Respectfully submitted, 

 

____________________ 

Secretary to the Meeting 


